Rpt-ID: RCPESPRJ Georgia Date: 04/03/2015
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14714-13-000-0 Estimate Number: 0010 Pay Period: 03/01/2015
to 03/26/2015

Contract Location: Time Allowed: 510 Days

SR 204 (ABERCORN ST) FROM VETERANS PKWY (CR975 T Elapsed Calender Days: 414  Days

Percent Time: 81.18
District: 5 Area: 05
Contractor:

OLDCASTLE SOUTHERN GROUP, INC D/B/A APAC Date Let: 12/13/2013
P. O. BOX 1224 Date Awarded: 12/27/2013
Date Contract Executed: 02/05/2014
Date Notice to Proceed: 02/06/2014
SAVANNAH GA 31402-1224 Date Work Began: 03/03/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 06/30/2015

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $4,365,071.10 Counties:
Original Contract Amount $4,054,494.70 Chatham
Funds Available $1,852,105.82
Percent Complete 57.41%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010232 $4,365,071.10 $4,054,494.70 $1,852,105.82 57.57% $305,620.97|

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 04/03/2015

User: krender Department of Transportation Page 2 of 5
Estimate Summary By Project

Contract ID: B14714-13-000-0 Estimate Number: 0010 Pay Period: 03/01/2015
to 03/26/2015

Project Number: 0010232 SR 204 (ABERCORN ST) - WIDENING & RECNST

Federal State Project Number: 0010232

Total to Date Prev to Date This Estimate
Participating $2,004,911.94 $1,760,415.17 $244,496.77
Non-Participating $501,227.96 $440,103.76 $61,124.20
Total Earnings $2,506,139.90 $2,200,518.93 $305,620.97
Stockpiled Materials $6,825.38 $6,825.38 $0.00
Gross Earnings $2,512,965.28 $2,207,344.31 $305,620.97
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $2,512,965.28 $2,207,344.31
$305,620.97

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Date: 04/03/2015

Page 3 of 5

Contract ID: B14714-13-000-0 Estimate Number: 0010 Pay Period: 03/01/2015
to 03/26/2015
Project Number 0010232
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 150-1000 TRAFFIC CONTROL - LS 1.000 741
261500.000 .015
.756 $3,922.50 $197,694.00
0010232
Category Amount: $3,922.50 $197,694.00
Category Number: 0020 EROISON CONTROL
0030 163-0232 TEMPORARY GRASSING AC 3.000 8.365
1010.000 .000
8.365 $.00 $8,448.65
0100 167-1500 WATER QUALITY INSPECTIONS MO 16.000 12.000
909.000 1.000
13.000 $909.00 $11,817.00
Category Amount: $909.00 $20,265.65
Category Number: 0010 ROADWAY
0120 210-0100 GRADING COMPLETE - LS 1.000 .786
880000.000 .054
.840 $47,520.00 $739,200.00
0010232
0150 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 2,298.000 628.760
77.950 262.340
891.100 $20,449.40 $69,461.25
0160 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 3,512.000 2,928.840
TL & H LIME 73.150 272.760
3,201.600 $19,952.39 $234,197.04
0180 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 2,423.000 1,910.560
L & H LIME 76.700 294.820
2,205.380 $22,612.69 $169,152.65
0190 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 5,708.000 875.250
R-MODIFIED BITUM MATL & H LIME 85.150 1,488.930
2,364.180 $126,782.39 $201,309.93



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

ContractID: B14714-13-000-0 Estimate Number: 0010

Date: 04/03/2015

Page 4 of 5

Pay Period:

03/01/2015

to 03/26/2015

Project Number 0010232

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0200 413-1000 BITUM TACK COAT GL 5,663.000 3,855.000
2.700 1,826.000
5,681.000 $4,930.20 $15,338.70
0210 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 28,854.000 .000
1.740 20,086.000
20,086.000 $34,949.64 $34,949.64
0240 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 305.000 314.166
35.350 .000
314.166 $.00 $11,105.77
0260 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 11,059.000 .000
3.200 4,770.000
4,770.000 $15,264.00 $15,264.00
0290 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 9.000 42.822
255.000 .000
42.822 $.00 $10,919.61
Category Amount: $292,460.71 $1,500,898.59
Category Number: 0020 EROISON CONTROL
0930 700-8000 FERTILIZER MIXED GRADE TN 2.000 2.563
606.000 .000
2.563 $.00 $1,553.18
Category Amount: $0.00 $1,553.18
Category Number: (0030 TRAFFIC CONTROL
0970 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .000
77770.000 .200
.200 $15,554.00 $15,554.00
2
Category Amount: $15,554.00 $15,554.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

ContractID: B14714-13-000-0 Estimate Number: 0010

Date: 04/03/2015

Page 5 of 5

Pay Period: 03/01/2015
to 03/26/2015

Project Number 0010232

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 16,129.590
1.000 -7,225.240
8,904.350 $-7,225.24 $8,904.35
(IN)
Category Amount: $-7,225.24 $8,904.35
Project Total Amount: $305,620.97 $2,506,139.90



